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Addendum No. 1

Dear Contractor:

This addendum is being issued to the contract for construction on State highway in SANTA CLARA COUNTY AT
VARIOUS LOCATIONS FROM  MONTEREY HIGHWAY UNDERCROSSING TO 0.1 KM NORTH OF STEVENS
CREEK BOULEVARD OVERCROSSING.

Submit bids for this work with the understanding and full consideration of this addendum.  The revisions declared in this
addendum are an essential part of the contract.

Bids for this work will be opened on December 13, 2005 instead of the original date of November 29, 2005.

This addendum is being issued to set a new bid opening date as shown herein and revise the Project Plans, the Notice to
Contractors and Special Provisions, and the Proposal and Contract.

Project Plan Sheet 57, the table for EARTHWORK QUANTITIES is revised as attached.

In the Special Provisions, Section 2, "PROPOSAL REQUIREMENTS AND CONDITIONS," the subsection 2-1.01,
"GENERAL," is revised as attached.

In the Special Provisions, Section 3, "AWARD AND EXECUTION OF CONTRACT," the third paragraph is replaced
with the following paragraphs:

"Bids will be compared on the basis of the Engineer's Estimate of the quantities of work to be done and
the number of working days bid for completion of the work, except plant establishment.  The award of the
contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the
requirements prescribed and who has met the goal for DBE participation or has demonstrated, to the
satisfaction of the Department, adequate good faith efforts to do so.  Meeting the goal for DBE
participation or demonstrating, to the satisfaction of the Department, adequate good faith efforts to do so is
a condition for being eligible for award of contract.  The lowest bid will be determined on the basis of the
"Total Basis for Comparison of Bids (A+B)" set forth in the proposal.  The contract price for the awarded
contract will be the "Total Bid (A)" set forth in the proposal.

Bids in which the number of working days bid for completion of the work, except plant establishment,
exceed 125 will be considered non-responsive and will be rejected."

In the Special Provisions, Section 4, "BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED
DAMAGES," is revised as attached.
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In the Special Provisions, Section 5-1.13, "FORCE ACCOUNT PAYMENT," the last paragraph of the subsection
"NON-SUBCONTRACTED FORCE ACCOUNT PAYMENT" is revised as follows:

"Full compensation for overhead costs for work performed on a force account basis, and for which no
adjustment is made to the lump sum price bid for time-related overhead conforming to the provisions in
"Time-Related Overhead" of these special provisions, shall be considered as included in the markups
specified above, and no additional compensation will be allowed therefor."

In the Special Provisions, Section 10-1.12, "TIME-RELATED OVERHEAD," is revised as attached.

In the Proposal and Contract, the first and second pages are revised as attached.

In the Proposal and Contract, the Engineer’s Estimate Items 2, 20, and 42 are revised as attached.

To Proposal and Contract book holders:

Replace pages 3 and 5 of the Engineer's Estimate in the Proposal with the attached revised pages 3 and 5
of the Engineer's Estimate.  The revised Engineer's Estimate is to be used in the bid.

Inquiries or questions in regard to this addendum must be communicated as a bidder inquiry and must be
made as noted in the NOTICE TO CONTRACTORS section of the Notice to Contractors and Special
Provisions.

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the
signature page of the proposal.

Submit bids in the Proposal and Contract book you now possess.  Holders who have already mailed their
book will be contacted to arrange for the return of their book.

Inform subcontractors and suppliers as necessary.

This office is sending this addendum by confirmed facsimile to all book holders to ensure that each receives it.  A copy
of this addendum is available for the contractor's use on the Internet Site:

http://www.dot.ca.gov/hq/esc/oe/weekly_ads/addendum_page.html

If you are not a Proposal and Contract book holder, but request a book to bid on this project, you must comply with the
requirements of this letter before submitting your bid.

Sincerely,

ORIGINAL SIGNED BY

REBECCA D. HARNAGEL, Chief
Office of Plans, Specifications & Estimates
Office Engineer

Attachments



2-1.01  GENERAL
The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the

Standard Specifications and these special provisions for the requirements and conditions which the bidder must observe in
the preparation of the Proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors," of the Standard Specifications, each proposal shall have listed therein the portion of work that will
be performed by each subcontractor listed.

The proposal shall set forth in clearly legible figures and in the respective spaces provided:

A. Unit Prices
B. Item Totals
C. TOTAL BID (A)
D. Number of working days bid for completion of the work, except plant establishment
E. TOTAL BID (B) - product of the working days bid and the cost per day shown on the Engineer's Estimate
F. TOTAL BASIS FOR COMPARISON OF BIDS (A+B)

The proposal shall be signed by the bidder, who shall fill out the blanks in the proposal form as therein required.
The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard

Specifications will be found following the signature page of the Proposal.
The amount of the bidder's security required in Section 2-1.07, "Proposal Guaranty," of the Standard Specifications shall

be based on the "TOTAL BID (A)" set forth on the proposal form.
Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of

Transportation, Submit request for substitution of an "or equal" item, and the data substantiating the request to the
Department of Transportation, Division of Construction – Duty Senior, Mail Station: 3 – B, 111 Grand Avenue / P.O. Box
23660, Oakland, CA  94623-0660, so that the request is received by the Department by close of business on the fourth day,
not including Saturdays, Sundays and legal holidays, following bid opening.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal.  Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in
the performance of this contract.  The contractor shall carry out applicable requirements of 49 CFR part 26 in the award and
administration of DOT-assisted contracts.  Failure by the contractor to carry out these requirements is a material breach of
this contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate.
Each subcontract signed by the bidder must include this assurance.

Failure of the bidder to fulfill the requirements of the Special Provisions for submittals required to be furnished after bid
opening, including but not limited to DBE or DVBE submittals, or escrowed bid documents, where applicable, may subject
the bidder to a determination of the bidder's responsibility in the event it is the apparent low bidder on a future public works
contracts.
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SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES
Attention is directed to the provisions in Sections 8-1.03, "Beginning of Work," 8-1.06, "Time of Completion,"

8-1.07, "Liquidated Damages," and 20-4.08, "Plant Establishment Work," of the Standard Specifications and these special
provisions.

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney
General or the attorney appointed and authorized to represent the Department of Transportation.

The work, except plant establishment work, shall be diligently prosecuted to completion before the expiration of the
NUMBER OF WORKING DAYS BID beginning on the fifteenth calendar day after approval of the contract.

The Contractor shall pay to the State of California the sum of $8,100 per day, for each and every calendar day's
delay in finishing the work, except plant establishment work, after expiration of the number of working days bid.

The Contractor shall diligently prosecute the plant establishment work to completion within the period of time
specified in Section 10-2.04, "Highway Planting," of these special provisions.  The Contractor shall pay to the State of
California the sum of $600 per day, for each and every calendar day's delay in completing the plant establishment work in
excess of the number of working days specified.

In no case will liquidated damages of more than $8,100 per day be assessed."
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10-1.12  TIME-RELATED OVERHEAD
The Contractor will be compensated for time-related overhead as described below and in conformance with “Force

Account Payment” of these special provisions. The Contractor will not be compensated for time-related overhead for delays
to the controlling operations caused by the Engineer that occur prior to the first working day, but will be compensated for
actual overhead costs incurred, as determined by an independent Certified Public Accountant audit examination and report.

Attention is directed to "Beginning of Work, Time of Completion and Liquidated Damages," "Force Account Payment,"
and "Progress Schedule (Critical Path Method)" of these special provisions.

The provisions in Section 9-1.08, "Adjustment of Overhead Costs," of the Standard Specifications shall not apply.
Time-related overhead shall consist of those overhead costs, including field and home office overhead, that are in

proportion to the time required to complete the work.  Time-related overhead shall not include costs that are not related to
time, including but not limited to, mobilization, licenses, permits, and other charges incurred only once during the contract.
Time-related overhead shall not apply to subcontractors of any tier, suppliers, fabricators, manufacturers, or other parties
associated with the Contractor.

Field office overhead expenses include time-related costs associated with the normal and recurring operations of the
construction project, and shall not include costs directly attributable to the work of the contract.  Time-related costs of field
office overhead include, but are not limited to, salaries, benefits, and equipment costs of project managers, general
superintendents, field office managers and other field office staff assigned to the project, and rent, utilities, maintenance,
security, supplies, and equipment costs of the project field office.

Home office overhead or general and administrative expenses refer to the fixed costs of operating the Contractor's
business.  These costs include, but are not limited to, general administration, insurance, personnel and subcontract
administration, purchasing, accounting, and project engineering and estimating.  Home office overhead costs shall exclude
expenses specifically related to other contracts or other businesses of the Contractor, equipment coordination, material
deliveries, and consultant and legal fees.

The amount of time-related overhead associated with a reduction in contract time for cost reduction incentive proposals
accepted and executed in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of the Standard
Specifications shall be considered a construction cost attributable to the resultant estimated net savings due to the cost
reduction incentive.

If the final increased amount of time-related overhead exceeds 149 percent of the contract lump sum price bid, the
Contractor shall, within 60 days of the Engineer's written request, submit to the Engineer an audit examination and report
performed by an independent Certified Public Accountant of the Contractor's actual overhead costs. The audit examination
and report shall depict the Contractor's project and company-wide financial records and shall specify the actual overall
average daily rates for both field and home office overhead for the entire duration of the project, and whether the costs have
been properly allocated.  The rates of field and home office overhead shall exclude unallowable costs as determined in the
Federal Acquisition Regulations, 48 CFR, Chapter 1, Part 31.

Independent Certified Public Accountant's audit examinations shall be performed in conformance with the requirements
of the American Institute of Certified Public Accountants Attestation Standards. Audit examinations and reports shall
determine if the rates of field office overhead and home office overhead are:

A. Allowable in conformance with the requirements of the Federal Acquisition Regulations, 48 CFR, Chapter 1,
Part 31.

B. Adequately supported by reliable documentation.
C. Related solely to the project under examination.

Within 20 days of receipt of the Engineer's written request, the Contractor shall make its financial records available for
audit by the State for the purpose of verifying the actual rate of time-related overhead specified in the audit submitted by the
Contractor.  The actual rate of time-related overhead specified in the audit, submitted by the Contractor, will be subject to
approval by the Engineer.

If the Engineer requests the independent Certified Public Accountant audit, or if it is requested in writing by the
Contractor, the contract lump sum payment for time-related overhead, in excess of 149 percent of the lump sum price bid,
will be adjusted to reflect the actual rate.
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The cost of performing an independent Certified Public Accountant audit examination and submitting the report,
requested by the Engineer, will be borne equally by the State and the Contractor.  The division of the cost will be made by
determining the cost of providing an audit examination and report in conformance with the provisions of Section 9-1.03B,
"Work Performed by Special Forces or Other Special Services" of the Standard Specifications, and paying to the Contractor
one-half of that cost.  The cost of performing an audit examination and submitting the independent Certified Public
Accountant audit report for overhead claims other than for the purpose of verifying the actual rate of time-related overhead
shall be entirely borne by the Contractor. The cost of performing an audit examination and submitting the independent
Certified Public Accountant audit report to verify actual overhead costs incurred prior to the first working day shall be
entirely borne by the Contractor.

Time-related overhead will be paid for at a lump sum price.  The contract lump sum price bid for time-related overhead
will be increased or decreased only as a result of suspensions or adjustments of contract time which revise the current
contract completion date and which satisfy any of the following criteria:

A. Suspensions of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of
Work," of the Standard Specifications, except:

1. Suspensions ordered due to weather conditions being unfavorable for the suitable prosecution of the controlling
operation or operations.

2. Suspensions ordered due to the failure on the part of the Contractor to carry out orders given, or to perform the
provisions of the contract.

3. Suspensions ordered due to factors beyond the control of and not caused by the State or the Contractor, for
which the Contractor is granted extensions of time in conformance with the provisions of the third paragraph of
Section 8-1.07, "Liquidated Damages," of the Standard Specifications.

4. Other suspensions that mutually benefit the State and the Contractor.

B. Extensions of contract time granted by the State in conformance with the provisions in the fifth paragraph in
Section 8-1.07, "Liquidated Damages," of the Standard Specifications and set forth in approved contract change
orders, in conformance with the provisions in Section 4-1.03, "Changes," of the Standard Specifications.

C. Reductions in contract time set forth in approved contract change orders, in conformance with the provisions in
Section 4-1.03, "Changes," of the Standard Specifications.

For each day the number of working days bid to complete the contract, in conformance with the provisions in
"Beginning Of Work, Time Of Completion And Liquidated Damages," of these special provisions, is increased or decreased
due to suspensions or adjustments of contract time as specified above, the lump sum price for time-related overhead will be
increased or decreased by an amount equal to the contract lump sum price bid for time-related overhead divided by the
number of working days bid to complete the contract.

In the event an early completion progress schedule, as defined in "Progress Schedule (Critical Path Method)" of these
special provisions, is submitted by the Contractor and approved by the Engineer, the amount of time-related overhead eligible
for payment will be based on the total number of working days for the project, in conformance with the provisions in
"Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions, rather than the Contractor's
early completion progress schedule.

The contract lump sum price paid for time-related overhead shall include full compensation for time-related overhead,
including the Contractor's share of costs of an independent Certified Public Accountant audit of overhead costs requested by
the Engineer, as specified in these special provisions, and as directed by the Engineer.

The provisions in Sections 4-1.03B, "Increased or Decreased Quantities," and 4-1.03C, "Changes in Character of the
Work," of the Standard Specifications shall not apply to the contract item of time-related overhead.

Full compensation for additional overhead costs incurred during days of inclement weather when the contract work is
extended into additional construction seasons due to delays caused by the State shall be considered as included in the
time-related overhead paid during the contract working days, and no additional compensation will be allowed therefor.

Full compensation for additional overhead costs involved in performing additional contract item work that is not a
controlling operation shall be considered as included in the contract items of work involved, and no additional compensation
will be allowed therefor.
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Full compensation for overhead, other than time-related overhead measured and paid for as specified above, and other
than overhead costs included in the markups specified in "Force Account Payment" of these special provisions, shall be
considered as included in the various items of work and no additional compensation will be allowed therefor.

Overhead costs incurred by subcontractors of any tier, suppliers, fabricators, manufacturers, and other parties associated
with the Contractor shall be considered as included in the various items of work and as specified in Section 9-1.03, “Force
Account Payment,” of the Standard Specifications.

For the purpose of making partial payments pursuant to the provisions in Section 9-1.06, "Partial Payments," of the
Standard Specifications, the amount of time-related overhead in each monthly partial payment will be based on the number of
working days that occurred during that monthly estimate period, including compensable suspensions and right of way delays.
Working days granted by contract change order due to extra work or changes in character of work, will be compensated upon
completion of the contract.  The amount earned per working day for time-related overhead shall be the lesser of the following
amounts:

A. The contract lump sum price for time-related overhead, divided by the number of working days bid to complete the
contract, in conformance with the provisions in "Beginning Of Work, Time Of Completion And Liquidated
Damages," of these special provisions.

B. Twenty percent of the original total contract amount, divided by the number of working days bid to complete the
contract, in conformance with the provisions in "Beginning Of Work, Time Of Completion And Liquidated
Damages," of these special provisions.

After the work has been completed, except plant establishment work, as provided in Section 20-4.08, "Plant
Establishment Work," of the Standard Specifications, the amount of the total contract lump sum price for time-related
overhead not yet paid will be included for payment in the first estimate made after completion of roadway construction work,
in conformance with the provisions in Section 9-1.06, "Partial Payments," of the Standard Specifications.
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(BECAUSE SOME COLORED INKS WILL NOT REPRODUCE IN COPY

MACHINES, PLEASE USE BLACK INK TO COMPLETE THIS PROPOSAL.)

(DO NOT DETACH)

PROPOSAL TO THE DEPARTMENT OF TRANSPORTATION

__________________________________________________________

CONTRACT NO. 04-0A1604

NAME OF BIDDER _______________________________________________________________

BUSINESS P.O. BOX ______________________________________________________________

CITY, STATE, ZIP ________________________________________________________________

BUSINESS STREET ADDRESS _____________________________________________________
(Please include even if P.O. Box used)

CITY, STATE, ZIP ________________________________________________________________

TELEPHONE NO: AREA CODE (     ) _________________________________________

FAX NO: AREA CODE (     ) _________________________________________

CONTRACTOR LICENSE NO. _____________________________________________________

The work for which this proposal is submitted is for construction in conformance with the special provisions (including
the payment of not less than the State general prevailing wage rates or the Federal minimum wage rates), the project plans
described below, including any addenda thereto, the contract annexed hereto, and also in conformance with the Department
of Transportation Standard Plans, dated July 2004, the Standard Specifications, dated July 1999, and the Labor Surcharge and
Equipment Rental Rates in effect on the date the work is accomplished.

The special provisions for the work to be done are dated October 17, 2005 and are entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; NOTICE TO CONTRACTORS AND
SPECIAL PROVISIONS FOR CONSTRUCTION ON STATE HIGHWAY IN SANTA CLARA COUNTY AT

VARIOUS LOCATIONS FROM  MONTEREY HIGHWAY UNDERCROSSING TO 0.1 KM NORTH OF
STEVENS CREEK BOULEVARD OVERCROSSING

The project plans for the work to be done were approved June 13, 2005 and are entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN SANTA CLARA COUNTY AT VARIOUS LOCATIONS FROM  MONTEREY

HIGHWAY UNDERCROSSING TO 0.1 KM NORTH OF STEVENS CREEK BOULEVARD OVERCROSSING

Bids are to be submitted for the entire work.  The amount of the bid for comparison purposes will be the total of the
following:  the sum of the item totals; and, the product of the number of working days bid to complete the work, except plant
establishment, and the cost per day shown on the proposal form.  This amount shall be set forth as the "Total Basis for
Comparison of Bids: (A) + (B)."

The bidder shall set forth for each unit basis item of work a unit price and a total for the item, and for each lump sum
item a total for the item, all in clearly legible figures in the respective spaces provided for that purpose.  In the case of unit
basis items, the amount set forth under the "Item Total" column shall be the product of the unit price bid and the estimated
quantity for the item.
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In case of discrepancy between the unit price and the total set forth for a unit basis item, the unit price shall prevail,
except as provided in A. or B., as follows:

A. If the amount set forth as a unit price is unreadable or otherwise unclear, or is omitted, or is the same as the amount
as the entry in the item total column, then the amount set forth in the item total column for the item shall prevail and
shall be divided by the estimated quantity for the item and the price thus obtained shall be the unit price;

B. (Decimal Errors)  If the product of the entered unit price and the estimated quantity is exactly off by a factor of ten,
one hundred, etc., or one-tenth, or one-hundredth, etc. from the entered total, the discrepancy will be resolved by
using the entered unit price or item total, whichever most closely approximates percentagewise the unit price or item
total in the Department's Final Estimate of cost.

The bidder shall also set forth the number of working days bid to complete the work, except plant establishment, and
the product of the number of working days and the cost per day shown on the proposal form, in clearly legible figures in the
respective spaces provided for that purpose.  In the case of a discrepancy between the number of working days and the
product, the number of working days shall prevail.  If the number of working days is illegible, is omitted, or is the same
amount as the entry for the product, then the amount set forth as the product shall prevail.  In this case the product shall be
divided by the cost per day shown and the number thus obtained shall be the number of working days.

If both the unit price and the item total are unreadable or otherwise unclear, or are omitted, the bid may be deemed
irregular.  Likewise if the item total for a lump sum item is unreadable or otherwise unclear, or is omitted, the bid may be
deemed irregular unless the project being bid has only a single item and a clear, readable total bid is provided.

Symbols such as commas and dollar signs will be ignored and have no mathematical significance in establishing any
unit price or item total or lump sums.  Written unit prices, item totals and lump sums will be interpreted according to the
number of digits and, if applicable, decimal placement.  Cents symbols also have no significance in establishing any unit
price or item total since all figures are assumed to be expressed in dollars and/or decimal fractions of a dollar.  Bids on lump
sum items shall be item totals only; if any unit price for a lump sum item is included in a bid and it differs from the item total,
the items total shall prevail.

The foregoing provisions for the resolution of specific irregularities cannot be so comprehensive as to cover every
omission, inconsistency, error or other irregularity which may occur in a bid.  Any situation not specifically provided for will
be determined in the discretion of the Department, and that discretion will be exercised in the manner deemed by the
Department to best protect the public interest in the prompt and economical completion of the work.  The decision of the
Department respecting the amount of a bid, or the existence or treatment of an irregularity in a bid, shall be final.

If this proposal shall be accepted and the undersigned shall fail to execute the contract and return it, together withthe
contract bonds, to the Department of Transportation so that it is received within 10 days, not including Saturdays, Sundays
and legal holidays, after the bidder has received the contract for execution, the Department of Transportation may, at its
option, determine that the bidder has abandoned the contract, and thereupon this proposal and the acceptance thereof shall be
null and void and the forfeiture of the security accompanying this proposal shall operate and the same shall be the property of
the State of California.

The undersigned, as bidder, declares that the only persons or parties interested in this proposal as principals are
those named herein; that this proposal is made without collusion with any other person, firm, or corporation; that he has
carefully examined the location of the proposed work, the annexed proposed form of contract, and the plans therein referred
to; and he proposes, and agrees if this proposal is accepted, that he will contract with the State of California, in the form of
the copy of the contract annexed hereto, to provide all necessary machinery, tools, apparatus and other means of construction,
and to do all the work and furnish all the materials specified in the contract, in the manner and time therein prescribed, and
according to the requirements of the Engineer as therein set forth, and that he will take in full payment therefor the following
prices, to wit:
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ENGINEER'S ESTIMATE
04-0A1604

Item
No.

Item
Code

Item Description Unit of
Measure

Estimated
Quantity

Unit Price Item Total

1 070012 PROGRESS SCHEDULE (CRITICAL
PATH METHOD)

LS LUMP SUM LUMP SUM

2 070018 TIME-RELATED OVERHEAD LS LUMP SUM

3 074019 PREPARE STORM WATER
POLLUTION PREVENTION PLAN

LS LUMP SUM LUMP SUM

4 074020 WATER POLLUTION CONTROL LS LUMP SUM LUMP SUM

5 074029 TEMPORARY SILT FENCE M 1770

6 074032 TEMPORARY CONCRETE WASHOUT
FACILITY

EA 10

7 035211 TEMPORARY DRAINAGE INLET
PROTECTION

EA 15

8 074033 TEMPORARY CONSTRUCTION
ENTRANCE

EA 10

9
(S)

120090 CONSTRUCTION AREA SIGNS LS LUMP SUM LUMP SUM

10
(S)

120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM LUMP SUM

11
(S)

128650 PORTABLE CHANGEABLE MESSAGE
SIGN

EA 2

12 129000 TEMPORARY RAILING (TYPE K) M 1680

13 129100 TEMPORARY CRASH CUSHION
MODULE

EA 56

14 152604 MODIFY INLET EA 2

15 160101 CLEARING AND GRUBBING LS LUMP SUM LUMP SUM

16 190101 ROADWAY EXCAVATION M3 2770

17 192037 STRUCTURE EXCAVATION
(RETAINING WALL)

M3 7300

18 193013 STRUCTURE BACKFILL (RETAINING
WALL)

M3 6170

19
(S)

200001 HIGHWAY PLANTING LS LUMP SUM LUMP SUM

20
(S)

200002 ROADSIDE CLEARING LS LUMP SUM LUMP SUM
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ENGINEER'S ESTIMATE
04-0A1604

Item
No.

Item
Code

Item Description Unit of
Measure

Estimated
Quantity

Unit Price Item Total

41 731502 MINOR CONCRETE
(MISCELLANEOUS CONSTRUCTION)

M3 25

42
(S-F)

750001 MISCELLANEOUS IRON AND STEEL KG 870

43
(S)

800382 CHAIN LINK FENCE (TYPE CL-0.9,
VINYL-CLAD)

M 1260

44 999990 MOBILIZATION LS LUMP SUM LUMP SUM

TOTAL BID (A):

TOTAL BID (B):
$5,000.00 X ____________________

(Cost Per Day) (Enter Working Days Bid)
(Not To Exceed 125 Days)

TOTAL BASIS FOR COMPARISON
OF BIDS: (A + B):
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